COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 11/ 2021

ESTI MATE SUMVARY 16:12:12
CONTI D: C23297 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 23297-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 18.0 DAYS TI ME ALLOW 80 WORK DAYS
R1 ADA CURB RAMPS - 088A, 075B, 177A, & 285 D PERCENT TI ME: 22.50 ORI G TI ME ALLOW 80 WORK DAYS

PRQIECT NO CO88A- 036
R1 ADA CURB RAMPS - 088A, 075B, & 177A

NAME OF ROAD:

PRQJECT COUNTI ES: ARAPAHOE DOUGLAS, REG ON 1
JEFFERSON
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 12/ 31/ 2020 DATE TI ME STARTED 11/16/2020
6663 COLORADO BLVD. DATE LET 09/ 03/ 2020 DATE WORK BEGAN  11/16/2020
DATE AWARDED 09/ 09/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/25/2020 DATE ACCEPTED
COWERCE CI TY CO 80022  (303)287-8905 DATE NOTI CE TO PROCEED 11/ 16/ 2020
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQIECT AMI: $ 1, 641, 997. 14 PARTI Cl PATI NG $ 25,022. 14 $ 0. 00
AWARD PRQIECT AM: $ 1,527,137.78 NON- PARTI Cl PATI NG 239, 994. 47 98, 741. 97
PERCENT COVPLETE: 16. 14% TOTAL EARNI NGS 265, 016. 61 98, 741. 97
FUNDS AVAI LABLE: $ 1,376,980.53 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 265, 016. 61 98, 741. 97
TOTAL CLAI MB: $ 0.00 RETAI NAGE -5,871.51 -1,920. 63

SECURI TI ES ENCUNBERED 0.00 0.00

NET EARNI NGS 259, 145. 10 96, 821. 34

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 259, 145. 10 96, 821. 34

OTHER ADJUSTNMENTS 0.00 0.00

PAYMENT DUE $ 96, 821. 34 N

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

ROADWAY

CAT NO0200

0005 202-00001

0010

202- 00090

0015

202- 00200

0020

202- 00203

0025

202- 00210

0030

202- 00220

0035

202- 00250

0040

202- 00827

0045

202- 00830

0050

202- 00858

0055 202-00860

C23297

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

23297-BI D
C088A- 036

of

of

of

of

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Structure

Del i neat or

Si dewal k

Curb and Gutter

Concrete Pavemnent

Vat

Asphal t

Pavenent

Mar ki ng

Pul |

Box

Traffic Signal

Face (Pedestri an)

Pol e

Pedest al

Pedestrian Push Button

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
4.000
EACH
2, 566. 96000
14. 000
EACH
15. 72000
1, 502. 000
5%
41.11000
3, 785. 000
LF
17. 91000
273.000
5%
47.55000
798. 000
sy
30. 12000
106. 000
SF
5. 27000
36. 000
EACH
647. 97000
1. 000
EACH
158. 04000
1. 000
EACH
431. 98000
21. 000
EACH

79. 02000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 500
97. 400
. 900

. 300
. 400
. 700

0. 000
0. 000
0. 000

72.900
59. 200
. 100

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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4, 004.

4,484

1, 783.

.00

.00

66

.00

.00

.00

.00

.00

.00

16:12: 12

AMOUNT

10, 232.

10, 722.

3, 978.

.00

.00

28

72

.00

85

.00

.00

.00

.00

.00



CONTI D: C23297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 23297-BID ESTI MATE RUNO01/ 11/ 2021
PRQIECT C088A- 036 ESTI MATE NO. 0002 16:12: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0060 202- 04005 Cd ean Val ve Box 4.000 0. 000
EACH 0. 000 0. 00
697. 87000 0. 000 0. 00
0065 203-00050 Unsui tabl e Materi al 550. 000 0. 000
cY 0. 000 0. 00
29. 80000 0. 000 0.00
0070 203-01590 Front End Loader (Rubber Tire) 20. 000 3. 000
HOUR 0. 000 0. 00
112. 26000 3. 000 336. 78
0075 203-01597 *Pot hol i ng 80. 000 20. 750
HOUR 4.250 913. 50
214. 94000 25. 000 5,373.50
0080 203-02330 Laborer 40. 000 4.000
HOUR 0. 000 0. 00
57. 30000 4. 000 229. 20
0085 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 1.000
EACH 0. 000 0. 00
2, 370. 63000 1.000 2,370.63
0090 208-00090  *Erosion Control (Curb Ranp) 123. 000 3. 000
EACH 7.000 2,068.01
295. 43000 10. 000 2,954. 30
0095 210-00001 Reset Structure 6. 000 0. 000
EACH 0. 000 0. 00
2,107. 23000 0. 000 0.00
0100 210-00010 Reset Mail box Structure 2.000 0. 000
EACH 0. 000 0. 00
232.94000 0. 000 0. 00
0105 210- 00065 *Reset Monunent (Type 3A) 17. 000 0. 000
EACH 0. 000 0. 00
306. 79000 0. 000 0. 00
0110 210-00810 Reset Ground Sign 30. 000 3.000
EACH 4.000 1, 056. 36
264. 09000 7.000 1, 848. 63



CONTI D

ROADWAY

CAT NO0200

0115 210-00815

0120 210-00860

0125 210-01700

0130 210-02510

0135 210-04010

0140 210-04020

0145 210- 04050

0150 212-00050

0155 213-00008

0160 213-00067

0165 213-00070

C23297
23297-BID
CO88A- 036

| TEM
DESCRI PTI ON

Reset Sign Panel

*Reset Pedestrian Push Button

Reset Sprinkl er Head

Rel ay Sprinkler System

Adj ust Manhol e

Modi fy Inlet

Adj ust Val ve Box

Sod

Ml ching (Wod Chi p)

Rock Miul ch (Weed Free)

Landscape Weed Barrier Fabric

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
264. 09000
6. 000
EACH
300. 28000
15. 000
EACH
52. 68000
1. 000
LS
10, 536. 13000
2.000
EACH
549. 54000
6. 000
EACH
5, 808. 12000
4. 000
EACH
393. 40000
3, 000. 000
SF
0. 79000
100. 000
CF
2.30000
200. 000
SF
10. 06000
200. 000
5%

7.54000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16:12: 12

AMOUNT

393.

.00

.00

.00

.00

.00

.00

40

.00

.00

.00

.00



CONTI D: C23297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 23297-BID ESTI MATE RUNO1/11/2021
PRQIECT CO88A- 036 ESTI MATE NO 0002 16:12: 12
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0170 304-06000 *Aggregate Base Course (Cl ass 6) 1, 210. 000 20. 510
TON 9.910 368. 26
37.16000 30. 420 1, 130. 41
0175 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 498. 000 35. 840
TON 31.710 2,672.84
84.29000 67.550 5,693. 79
0180 412-00190 Concrete Pavement (Patching) 271. 000 0. 000
Sy 0. 000 0. 00
110. 40000 0. 000 0. 00
0185 412-00600 Concrete Pavement (6 Inch) 105. 000 10. 600
SY 0. 000 0. 00
84. 98000 10. 600 900. 79
0190 412-01120 Concrete Pavement (11 Inch) (Fast Track) 352. 000 0. 000
Sy 0. 000 0. 00
113. 33000 0. 000 0. 00
0195 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
2.75000 0. 000 0. 00
0200 608- 00000 Concrete Sidewal k 858. 000 133. 100
SY 53. 800 4,102.79
76. 26000 186. 900 14, 252. 99
0205 608-00010 Concrete Curb Ranp 1, 934. 000 71.000
SY 99. 000 14, 477.76
146. 24000 170. 000 24, 860. 80
0210 608-00015 Det ect abl e Wr ni ngs 69. 000 0. 000
SF 0. 000 0. 00
54. 46000 0. 000 0. 00
0215 609-21010 Curb and Gutter Type 2 (Section |-B) 83. 000 0. 000
LF 0. 000 0. 00
34. 23000 0. 000 0. 00
0220 609-21020 Curb and CGutter Type 2 (Section Il-B) 1, 132. 000 218.100
LF 148. 600 5,676.52
38. 20000 366. 700 14, 007. 94



CONTI D: C23297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 23297-BID ESTI MATE RUN 01/ 11/ 2021
PRQIECT C088A- 036 ESTI MATE NO. 0002 16: 12: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0225 609-21021 Curb and CGutter Type 2 (Section II-M 213. 000 71. 500
LF 83. 600 2,834.88
33.91000 155. 100 5,259. 44
0230 609-24008 CQutter Type 2 (8 Foot) 83. 000 0. 000
LF 0. 000 0. 00
88. 03000 0. 000 0.00
0235 612-00001 Del i neator (Type I) 6. 000 0. 000
EACH 0. 000 0. 00
23.90000 0. 000 0. 00
0240 612-00002 Del i neator (Type I1) 6. 000 0. 000
EACH 0. 000 0. 00
25. 93000 0. 000 0.00
0245 612-00003 Delineator (Type II1) 2.000 0. 000
EACH 0. 000 0. 00
26. 89000 0. 000 0. 00
0250 613-07001 *Type One Pull Box 9. 000 0. 000
EACH 0. 000 0. 00
1, 032. 54000 0. 000 0. 00
0255 613-07002 *Type Two Pull Box 7.000 0. 000
EACH 0. 000 0. 00
1, 896. 50000 0. 000 0. 00
0260 613-07003 *Type Three Pull Box 7.000 0. 000
EACH 0. 000 0. 00
2,029. 26000 0. 000 0. 00
0265 613-07004 *Type Four Pull Box 8. 000 0. 000
EACH 0. 000 0. 00
2,332. 70000 0. 000 0. 00
0270 613-07005 *Type Five Pull Box 6. 000 0. 000
EACH 0. 000 0. 00
2,718.32000 0. 000 0. 00
0275 614-00011 Sign Panel (Cass I) 75. 000 0. 000
SF 0. 000 0. 00
37.07000 0. 000 0. 00



CONTI D: C23297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23297-BID ESTI MATE RUN 01/ 11/2021
PRQJECT: CD88A- 036 ESTI MATE NO 0002 16:12: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-00216 Steel Sign Post (2x2 Inch Tubing) 13. 000 0. 000
LF 0. 000 0.00
29. 64000 0. 000 0. 00
0285 614-70200  *Accessi bl e Pedestrian Signal 2.000 0. 000
EACH 0. 000 0. 00
2,018. 72000 0. 000 0.00
0290 614-72860  *Pedestrian Push Button 3.000 0. 000
EACH 0. 000 0.00
579. 49000 0. 000 0. 00
0295 614-72863  *Pedestrian Push Button Post Assenbly 15. 000 0. 000
EACH 0. 000 0. 00
1, 949. 18000 0. 000 0.00
0300 625-00001 *Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
173. 85000 0. 000 0. 00
0305 626- 00000 *Mobi | i zat i on 1. 000 0. 243
LS 0. 244 34, 720. 92
142, 298. 84000 0. 487 69, 299. 54
0310 626-01113  Public Information Management (Tier 111) 120. 000 68. 000
DAY 26. 000 2,739.36
105. 36000 94. 000 9, 903. 84
0315 627-00008  *Modified Epoxy Pavenent Marking 10. 000 0. 000
GAL 0. 000 0. 00
158. 04000 0. 000 0.00
0320 627-00013 *Paverent Marking Paint (H gh Build) 10. 000 0. 000
GAL 5.000 658. 50
131. 70000 5. 000 658. 50
0325 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 2,572. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 70000 0. 000 0. 00
0330 629-01110 *Locate Monuments 60. 000 0. 000
HOUR 6. 000 521.52

86. 92000 6. 000 521.52



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

630- 00000

630- 00007

630- 00012

630- 80335

630- 80340

630- 80341

630- 80342

630- 80355

630- 80358

630- 80360

630- 80380

C23297
23297-BID
CO88A- 036

ROADWAY

*Fl aggi ng

Traffic Control

Traffic Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

I nspection

Managenent

Barricade (Type 3 MA) (Tenporary)

Pedestrian Barri cade (ADA)

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

Portabl e Message Sign Panel

Advance Warning Flashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

Traffic Cone

Si ze A)

Si ze B)

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 000. 000
HOUR
31. 18000
32.000
DAY
124. 75000
80. 000
DAY
561. 21000
8. 000
EACH
141. 27000
488. 000
LF
55. 22000
79. 000
EACH
68. 91000
84. 000
EACH
121. 45000
4. 000
EACH
8, 977. 06000
6. 000
EACH
1, 646. 73000
400. 000
EACH
44. 23000
400. 000
EACH

14. 68000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

225. 000
259. 500
484.500

5. 000
8. 000
13. 000

11. 000
11. 000
22.000

0. 000
0. 000
0. 000

244.000
0. 000
244.000

9. 500
0. 000
9. 500

6. 000
0. 000
6. 000

1. 000
0. 000
1.000

0.500
0. 000
0.500

0. 000
0. 000
0. 000

8. 000
27.000
35. 000
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8, 091.

998.

6,173

396.

21

31

.00

.00

.00

.00

.00

.00

.00

16:12: 12

AMOUNT

15, 106

1,621.

12, 346

13,473

654.

728.

8,977

823.

513

71

75

62

.00

68

65

70

06

37

.00

80



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 9
ESTI MATE RUNO01/11/ 2021

CAT NO0200

0390 630-80393

0395 700-70010

0400 700-70111

0405 700-70380

CAT NO0400

0410 620-00002

0415 620-00020

C23297
23297-BI D
C088A- 036
| TEM
DESCRI PTI ON
ROADVWAY
St ackabl e Vertical Panels
F/ A M nor Contract Revisions

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
400. 000
EACH
44. 23000
100, 000. 001
FA
1. 00000
5, 000. 001
FA
1. 00000
5, 000. 001
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
24, 368. 08000
3. 000
EACH
654. 06000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

16: 12: 12
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
18. 500
0. 000 0.00
18. 500 818. 26
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
1, 615, 666. 88 $ 98,741.97%  239,994. 45
1. 000
0. 000 0.00
1. 000 24,368. 08
1. 000
0. 000 0.00
1. 000 654. 06
26, 330.26 $ 0.00% 25,022. 14
1,641,997.14 $ 98,741.97% 265, 016.59



